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[̂ ^^ |̂ Phase III Rapid iv, 8A
• •» « — .. **_.. Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 5,902,718.14

Site Funds Available: \ $ 1 ,596,1 55.65 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,227,638.05
Direct Costs: 79% $ 4,675,080.09

$ 5,902,718.14
This week:
Indirect Costs 20% $ 14,290.65
Direct Costs: 80% $ 56,490.03

$ 70,780.68

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,155.59
Direct Costs: $ 5,304.53

$ 7,460.13
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: I 5/29/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seas

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Cost*: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#72

Costs Thru:

10/28/2005

SDMS Document

••••I2047016
Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,366.12
$ 9,128.16
$ 3,796.37

$
$

$ 431.80
$ 132,351.21
$ 741,046.50
$ 350,178.54
$ 3,630.00
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 1,960.42
$ 1,204.74
$ 35,994.21
$ 1,713.75

$ 17,627.28
$ 23,283.27
$ 155,720.31
$ 120,450.05
$ 3,902,803.91
$ 130,667.12

$ $ 81,082.43 $ 777.13 $ 65,252.18

$

$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 4,040.55
$ 698.38
$
$ 9,153.35

$ 27,383.15
$ 7,199.12
$ 134,466.00
$ 76,518.99

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477J578.61
$ 7,976,552.40

$ 511.56
$ 435.99

$ 5,882.85
$ 7,826.90

$ (0.05)
$
$ 70,780.68

$ (1.04)
$ 477,678.61
$ 6,380,396.75



H]
US Army Corps
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Thru 10/21/2005 $ 3,156,855.!

Date Labor
10/22/2005 $ 9,599.6
10/23/2005 $
10/24/2005 $ 8,801.0
10/25/2005 $ 8,900.8
10/26/2005 $ 8,688.3
10/27/2005 $ 1,973.4
10/28/2005 $

This Week $ 37,963.4
To Date $ 3.194.819.'

VB/l-70 Superfund Site

Phase III Rapid iv, 8A
Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

}8 $ 346,484.00

Per Diem
1 $ 637.29

$ 637.29
7 $ 637.29
9 $ 637.29
9 $ 637.29
6 $ 429.24

$ 180.68
2 $ 3,796.37
10 $ 350,280.37

$ 738,676.62

Equipment
$ 1,450.44
$
$ 1,450.44
$ 1,470.00
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 8,722.20
$ 747,398.82

Weekly Cost by Category

I ^ J54%

5%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#72

Costs Thru:

Award Date 10-Jun-04 10/28/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 2 of 5

$ 932,739.73 $ 640,251.04 $ 16,929.69 $ 477,678.61

Material Subcontracts
$ 1,221.91 $ 7.76

$ - $
$ 7,551.97 $ 5,471.81
$ 2,549.39 $ 7.76
$ 3,227.04 $ 7.76
$ 132.25 $ 7.76
$ 105.49 $ 7.75
$ 14,788.05 $ 5,510.60
$ 947,527.78 $ 645,761.64

Analytical Fee Daily Total
$ - $ $ 12,917.01
$ - $ - $ 637.29
$ - $ - $ 23,912.58
$ - $ - $ 13,565.33
$ $ $ 14,010.92
$ $ - $ 3,993.15
$ - $ $ 1,744.36
$ - $ $ 70,780.64
$ 16,929.69 $ 477,678.61 $ 6,380,396.31

D Labor
• Per Diem
Q Equipment
a Material
• Subcontracts
DAnalytlcal

C
11% 0%

13%\̂  J

tost to Date by Category

54%

D Labor
• Per Diem
D Equipment
D Material
• Subcontracts
D Analytical
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Week Ending C=

^M

$ 6,309,615.67

Total Phase II
$ 6,322,532.68
$ 6,323,169.97
$ 6,347,082.55
$ 6,360,647.88
$ 6,374,658.80
$ 6,378,651.95
$ 6,380,396.31

Z] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs
/C*** F.j.̂ |t ujj^jij\\

Note: Graph represents current 52 week period.



IFSFi) VB/l-70 Superfund Site
ĵ ^^^J Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs: ;
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: BSSm •.•><,: :-->• ••'•'}
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (330.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

330.5

#72

Costs Thru:

10/28/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (576.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 124,524.83
$ 676,614.89
$ 333,536.13
$ 3,448.41
$
$ 1,138,556.06

$
$ 1.31
$ 376.78
$ 2,047.25
$ 1,009.19
$ 10.43
$
$ 3,444.95

$

$
$ 683.06
$ 4,564.08
$ 1,898.19
$

$
$ 7,145.33

$
$
$ 170.77
$ 1,141.02
$ 474.55

$
$
$ 1,786.33

$ 6,119.68
$ 13,746.10
$ 249,544.45
$ 1,266,617.24
$ 679,686.05
$ 14,078.44
$

$ 2,229,791.96

$ 10.62
$ 23.84
$ 432.86
$ 2,197.08
$ 1,178.99
$ 24.42
$
$ 3,867.81

$ 17,627.28
$ 155,720.31
$ 796,956.44
$ 529,312.37
$ 29,821.65
$ 1,597,117.05
$ 503,283.73
$ 56/96.91
$ 216,932.00
$ 127,150.52
$ 23,283.27
$ 120,450.05
$
$ 42,669.07
$ 128,068.96
$ 2,764.17
$ 4,347,953.80

$ 53.34
$ 471.17
$ 2,411.37
$ 1,601.55
$ 90.23
$ 4,832.43
$ 1,522.79
$ 171.85
$ 656.38
$ 384.72
$ 70.45
$ 364.45
$
$ 129.10
$ 387.50
$ 8.36
$ 13,155.68

$
$ 1,960.42
$ 7,131.25
$ 2,968.34
$
$ 19,442.03
$ 2,564.30
$ 486.18
$ 1,708.73
$

$
$ 1,204.74
$
$ 1,693.38
$ 1,713.75
$

$ 40,873.12

$

$ 490.11
$ 1,782.81
$ 742.09
$
$ 4,860.51
$ 641.08
$ 121.55
$ 427.18
$
$
$ 301.19
$
$ 423.35
$ 428.44
$
$ 10,218.28

$ 86,691.66
$ 356,700.10
$ 1,394,944.52
$ 894,187.34
$ 53,923.72
$ 2,630,331.40
$ 885,204.43
$ 98,027.85
$ 386,128.32
$ 127,150.52
$ 32,142.82
$ 221,404.81
$
$ 184,938.99
$ 209,348.31
$ 6,314.97
$ 7,567,439.76

$ 150.38
$ 618.73
$ 2,419.68
$ 1,551.06
$ 93.54
$ 4,562.59
$ 1,535.48
$ 170.04
$ 669.78
$ 220.56
$ 55.76
$ 384.05
$
$ 320.80
$ 363.14
$ 10.95
$ 13,126.52

$ 5,486,509.86 $ 16,600.63 $ 48,018.45 $ 12,004.61 $ 9,797,231.72 $ 16,994.33
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 5,907,412.34 $ 17,634.79 $ 48,018.45 $ 12,004.61 $ 10,484,545.37 $ 18,046.88

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
Of Engineers®

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #72

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 10/28/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARCO100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$

42,270.43
9,340.75
5,164.95

$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
3
3

To Date
9
38

Adjusted

Lead/Arsenic Soil Sites
3449 Elizabeth St
3700 Race St
1635 E 33rd Ave
3454 Franklin St

SF/Site
3,258

160
638
755

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

4,81 1

1 ,292,724
487,399

2,1 53,520

Soil Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
117.5
330.5

Total To Date
133
326

117.5
576.5

|Avg SF/Site \ 3,243 3,948 3.911 | 3,736

[Avg Cost/Site |$ 18,050.57 | $ 16,429.07 | $ 16,600.63 | $ 16,994.33 |

[Avg Cost/SF | $ 5.50 | $ 4.16 | $ 4.24 | $ 4.55
* Excludes Fee

VB/l-70 Avg Cost/Site

Week Ending

Avg Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
fAva Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Short week due to crew rotation. Field ops completed Wednesday.
2) Extended crew rotation, due to Halloween, filed ops sched to resume Wed 2 Nov 05
3) ASARCO 100 Completed. SCT continues with final sign-offs and close-out.
4) LBP ops continue, Watching weather closely, ops require air temps above 40 degrees.
5) Initial Sampling ops continue, 2nd Mailing has been sent, Set sched appointments.



fpgssi VB/l-70 Supertund Site

ÎjJJMjj Phase III Rapid iv, 8A
'*™"̂ ^p Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs: __,
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #72

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 10/28/2005
Start Date: 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 5 of 5

Dly Bum Rate
4 Week Avg

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 132,351.21
$ 741,046.50
$ 350,178.54
$ 3,630.00
$
$ 1,227,638.05

$ 2,127.44
$ 7,251.44
$ 65,146.34
$ 21,837.22
$ 25,753.97
$ 24,218.97
$ 146,335.38

$
$ 150.00
$ 1,554.83
$ 450.77

$
$
$ 2,155.59

,_ Duration

LS
47
47
47
47
LS

Est to Compl Variance

$
$ 7,049.78
$ 73,076.94
$ 21,186.19
$ 25,753.97
$ 24,218.97
$ 151,285.85

$ 2,127.44
$ 201.66
$ (7,930.601
$ 651.03

$
$

$ (4,950.47)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
$ 155,720.31
$ 120,450.05
$ 3,902,803.91
$ 130,667.12

$ (740.83)
$ 10,035.52
$ 16,406.04
$ (8,842.66)
$ 869,308.29
$ (3,121.39)

$
$ 37.30
$ 246.72
$ 129.24
$ 2,574.72
$ 157.18

LS
47
47
47
47
47

$ 3,500.00
$ 1,753.08
$ 11,595.74
$ 6,074.25
$ 121,012.02
$ 7,387.34

$ (4,240.83)
$ 8,282.44
$ 4,810.30
$ (14,916.91)
$ 748,296.27
$ (10,508.73)

$ 81,082.43 $ 65,252.18 $ 15,830.25 $ 256.88 47 $ 12,073.23 $ 3,757.02

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,383.15
$ 7,199.12
$ 134,466.00
$ 76,518.99

$ 21,891.85
$ 13,800.88
$ 106,397.44
$ 275,928.31

$ 137.78
$ 118.56
$
$ 1,562.30

LS
47
LS
LS

$ 21,891.85
$ 5,572.32
$ 39,000.00
$ 275,928.31

$
$ 8,228.56
$ 67,397.44

$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 5,882.85
$ 7,826.90
$ 4,675,081.13
$ 477,678.61
$ 6,380,397.79

$ 23,208.12
$ 109,717.41
$1,449,819.23
$ (0.00)
$1,596,154.61

$ 83.86
$ 129.98
$ 5,434.51

$ 7,590.11

LS
LS

$ 23,208.12
$ 109,717.41
$ 638,713.67
$ (0.00}
$ 789,999.53

$
$
$ 811,105.56
$
$ 806,155.08


